COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2019

ESTI MATE SUMVARY 11:36: 57
CONTI D C21229 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 21229- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TINE ALLOW 36 WORK DAYS
SH 67 SEDALI A RESURFACI NG PERCENT TIME:  100. 00 ORI G TI ME ALLOW 36 WORK DAYS
PROJECT NO. STAO67A- 038
SH 67 SEDALI A RESURFACI NG
NAMVE OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 08/ 19/ 2019 DATE TI ME STARTED 06/17/2019
160 | NVERNESS DR W STE 110 DATE LET 01/ 31/ 2019 DATE WORK BEGAN  06/17/2019
DATE AWARDED 02/ 07/ 2019 DATE TI ME SToPPeD 08/20/2019
DATE CONTRACT EXECUTED 02/27/2019 DATE ACCEPTED 08/ 20/ 2019
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 06/17/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,210, 570.41 PARTI Cl PATI NG $ 1,210, 570. 41 $ 247,180. 11
AWARD PRQJECT AMI: $  1,122,309.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,210, 570. 41 247,180. 11
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,210, 570. 41 247, 180. 11
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 16, 834. 64 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,193, 735. 77 247,180. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT DUE 1,193, 735. 77 247,180. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 247, 180. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00070

202- 00090

202- 00201

202- 00240

202- 00250

202- 00810

202- 00825

202-01130

202- 01300

202- 04002

202- 05026

C21229
21229-BI D

ROADWAY

*Renoval

*Reroval

Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

STA067A- 038

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Barri cade

Del i neat or

of Curb

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Ground Sign

Fl ashi ng Beacon

Cuardrail

Type 3

End Anchor age

*Cl ean Cul vert

Sawi ng Asphal t

Material (6 Inch)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
500. 00000
0. 000
EACH
20. 00000
370. 000
LF
12. 00000
30, 617. 000
sy
1. 50000
806. 000
SF
0. 44000
4. 000
EACH
100. 00000
2.000
EACH
2, 000. 00000
96. 000
LF
10. 00000
3. 000
EACH
500. 00000
10. 000
EACH
250. 00000
1, 004. 000
LF

8. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

370. 000
0. 000
370. 000

30, 617. 000
0. 000
30, 617. 000

806. 000
0. 000
806. 000

0. 000
4. 000
4.000

0. 000
2.000
2.000

0. 000
96. 000
96. 000

0. 000
3. 000
3. 000

0. 000
10. 000
10. 000

1, 004. 000
0. 000
1, 004. 000

Page 2

ESTI MATE RUN08/29/ 2019

500.

400.

4, 000

960.

1, 500.

2,500

.00

.00

.00

.00

00

00

00

00

.00

11: 36: 57

AMOUNT

500.

4, 440

45, 925

354.

400.

4,000

960.

1, 500.

2,500

8, 032

00

.00

00

50

64

00

00

00

00

00

00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21229-BID ESTI MATE RUN 08/ 29/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0003 11: 36: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 Enbanknent Material (Conplete In Place) 147. 000 0. 000
cY 147. 000 6, 615. 00
45. 00000 147. 000 6, 615. 00
0065 203-01500 Bl adi ng 2.000 1. 000
HOUR 1. 000 150. 00
150. 00000 2.000 300. 00
0070 203-01597 *Pot hol i ng 51. 500 34. 000
HOUR 17. 500 5, 250. 00
300. 00000 51. 500 15, 450. 00
0075 208-00012 *Erosion Log Type 1 (9 Inch) 1, 535. 000 1, 135. 000
LF 400. 000 1, 600. 00
4.00000 1, 535. 000 6, 140. 00
0080 208-00013 *Erosion Log Type 1 (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0085 208- 00035 *Aggr egat e Bag 64. 000 64. 000
LF 0. 000 0. 00
10. 00000 64. 000 640. 00
0090 208-00045 Concrete Washout Structure 1.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0100 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 4.000 2.000
DAY 2.000 200. 00
100. 00000 4.000 400. 00
0110 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 4.000 220. 00

55. 00000 4. 000 220. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

210- 00815

212- 00006

212-00032

213- 00002

213- 00061

240- 00000

240- 00010

304- 06007

403- 00720

403- 00800

403-34771

C21229

21229-BID
STAO67A- 038

| TEM
DESCRI PTI ON

ROADWAY

*Reset

Si gn Panel

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Enmer gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0. 000

65. 00000

0.100
ACRE
9, 000. 00000

0. 100
ACRE
10, 000. 00000

0.100

ACRE
3, 000. 00000
20. 000

LB

40. 00000
63. 000

HOUR
110. 00000
0. 000

HOUR
100. 00000
58. 000

cy

90. 00000
159. 810

TON
170. 00000
0. 000

TON
600. 00000
3, 647. 600

TON

89. 00000

QrY TH'S PERI OD
QTY TO DATE

63.

12.
46.
58.

93.
65.
. 810

3, 558.
89.
3, 647.

. 000
. 000
. 000

. 000
. 100
. 100

. 000
. 100
. 100

. 000
. 100
. 100

. 000
20.
20.

000
000

000

. 000
63.

000

. 000
. 000
. 000

000
000
000

870
940

. 000
. 000
. 000

050
550
600
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900

1,000

300

800

4,140

11, 209

7,969

.00

00

.00

.00

00

80

.00

95

11:36:57

AMOUNT

900

1, 000

300

800

6,930

5,220

27,167

324, 636

.00

00

00

00

00

00

.00

00

70

.00

40



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21229-BID ESTI MATE RUN 08/ 29/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0003 11: 36: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 264. 000 1, 264. 000
GAL 0. 000 0. 00
3. 00000 1, 264. 000 3,792.00
0175 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 566. 000 0. 000
LF 566. 000 24,904. 00
44. 00000 566. 000 24,904. 00
0180 606-01370 *Transition Type 3G (31 in. MGS) 7.000 0. 000
EACH 7.000 16, 800. 00
2,400. 00000 7.000 16, 800. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 4.000 13, 600. 00
3, 400. 00000 4.000 13, 600. 00
0190 606-02005 *End Anchorage (Fl ared) 3. 000 0. 000
EACH 3. 000 13, 500. 00
4,500. 00000 3. 000 13, 500. 00
0195 612-00001  *Delineator (Type I) 16. 000 0. 000
EACH 16. 000 352. 00
22. 00000 16. 000 352. 00
0200 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0205 612-00003 *Del i neator (Type II1I) 3. 000 0. 000
EACH 3. 000 78.00
26. 00000 3. 000 78. 00
0210 613-01200 *2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0215 613-07000 *Pull Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0220 614-00011 *Sign Panel (Class |) 7.000 0. 000
SF 7.000 140. 00

20. 00000 7.000 140. 00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21229-BID ESTI MATE RUN 08/ 29/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0003 11: 36: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00012  *Sign Panel (Class Il) 89. 000 0. 000
SF 89. 000 2,670.00
30. 00000 89. 000 2,670.00
0230 614-00013 *Sign Panel (Class I11) 20. 000 0. 000
SF 20. 000 560. 00
28. 00000 20. 000 560. 00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sl i pbase
EACH 8. 000 4, 000. 00
500. 00000 8. 000 4, 000. 00
0240 614-72875 *Loop Detector Wre 680. 000 680. 000
LF 0. 000 0. 00
6. 50000 680. 000 4,420.00
0245 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 2.000 5, 600. 00
2,800. 00000 2.000 5, 600. 00
0250 614-80312 *Barricade (Type 3 F-B) 1. 000 0. 000
EACH 1. 000 3, 400. 00
3, 400. 00000 1.000 3, 400. 00
0255 614-85005 *| npact Attenuator (Sand Barrel Array) 1. 000 0. 000
EACH 1.000 5, 600. 00
5, 600. 00000 1. 000 5, 600. 00
0260 625-00000 *Construction Surveying 1. 000 0.670
LS 0. 330 3, 300. 00
10, 000. 00000 1. 000 10, 000. 00
0265 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0270 626- 00000 *Mobi | i zat i on 1. 000 0.902
LS 0. 098 10, 976. 00
112, 000. 00000 1.000 112, 000. 00
0275 626-01104  *Public Information Services (Tier V) 1. 000 0.670
LS 0. 330 825. 00

2,500. 00000 1. 000 2,500. 00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21229-BID ESTI MATE RUN 08/ 29/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0003 11: 36: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 143. 000 0. 000
GAL 143. 000 10, 725. 00
75. 00000 143. 000 10, 725. 00
0285 627-00013 *Paverent Marking Paint (H gh Build) 440. 000 478. 000
GAL - 38. 000 -1, 368. 00
36. 00000 440. 000 15, 840. 00
0290 627-30405 *Preformed Thernopl astic Pavement MarKking 16. 000 0. 000
(Wor d- Synbol )
SF 16. 000 288. 00
18. 00000 16. 000 288. 00
0295 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 34.000 0. 000
Li ne
) SF 34.000 510. 00
15. 00000 34. 000 510. 00
0300 630-00000  *Fl agging 2,471. 000 1, 940. 500
HOUR 530. 500 15, 915. 00
30. 00000 2,471.000 74, 130. 00
0305 630- 00007 *Traffic Control Inspection 25. 000 15. 000
DAY 10. 000 1, 500. 00
150. 00000 25. 000 3, 750. 00
0310 630-00012 *Traffic Control Managenent 39. 000 26. 000
DAY 13. 000 14, 300. 00
1, 100. 00000 39. 000 42, 900. 00
0315 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 6. 300
EACH 1.700 102. 00
60. 00000 8. 000 480. 00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 29.700
EACH 5.300 371.00
70. 00000 35. 000 2,450.00
0330 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 5. 400
EACH 0. 600 72.00

120. 00000 6. 000 720. 00



CONTI D:

ROADWAY

CAT NO0200

0335 630-80355

0340

630- 80358

0345

630- 80360

0350

630- 80380

0355

630- 80384

0360

630- 85041

0365

700- 70010

0370

700-70011

0375

700- 70016

0380

700-70018

0385 700-70019

C21229
21229-BID
STAO67A- 038

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Tubul ar Mar ker

*Mobi | e Attenuator

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
1, 700. 00000
0. 000

EACH
850. 00000
97. 000

EACH
45. 00000
180. 000

EACH
7.00000
0. 000

EACH
45. 00000
2.000

DAY
650. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
45, 205. 060

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 400
4.000

0. 000
0. 000
0. 000

87.300
9.700
97. 000

162. 000
18. 000

. 000

0. 000
0. 000
0. 000

1. 000
1. 000
. 000

N

o

. 000
. 000
000

o o

i

000

o

. 000
. 000

o

=

000
. 000
. 000

o o

i

000

i

000
. 000

o

43, 238.
1, 966.
45, 205.

530
530
060
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680.

436.

126.

650.

1, 966.

.00

.00

00

.00

.00

.00

.00

53

11:36:57

AMOUNT

6, 800.

4, 365.

1, 260.

1, 300.

45, 205.

00

.00

00

00

.00

00

.00

.00

.00

.00

06



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21229-BID ESTI MATE RUN 08/ 29/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0003 11: 36: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70025 F/' A Quality Incentive Paynent 11, 457. 900 11, 189. 570
FA 268. 330 268. 33
1. 00000 11, 457. 900 11, 457.90
0395 700-70031 F/A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 912,928.20 % 203,062.11$% 912,928.20
CAT NO0300 STRUCTURES (G 17- AN)

0400 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 371. 000 371. 000
Sy 0. 000 0.00
13. 00000 371. 000 4,823.00
0405 202-00425 Renoval of Bridge Railing 142. 000 0. 000
LF 142. 000 2,840.00
20. 00000 142. 000 2,840.00
0410 202-00453  Renoval of Portions of Present Structure (Class 2) 34. 000 33. 500
SY 0.500 160. 00
320. 00000 34.000 10, 880. 00
0415 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
SY 0. 000 0. 00
500. 00000 0. 000 0. 00
0420 202-04010 Clean Inlet 2.000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
0425 210-00530 Rebuild Portions of Present Structure 22. 000 21.750
SF 0. 250 75. 00
300. 00000 22.000 6, 600. 00
0430 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 87.300 87. 300
TON 0. 000 0.00
89. 00000 87.300 7,769.70
0435 408-01100 Joi nt Seal ant 59. 000 0. 000
LF 59. 000 1, 475.00

25. 00000 59. 000 1, 475. 00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21229-BI D ESTI MATE RUN 08/ 29/ 2019
PRQIECT STA067A- 038 ESTI MATE NO. 0003 11:36: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES (G 17- AN
0440 515-00120 Wat er proof i ng ( Menbr ane) 371. 000 371.000
Sy 0. 000 0. 00
20. 00000 371. 000 7,420.00
0445 601-03057 *Concrete O ass DR 2.000 2.000
cY 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0450 601-51005 Gal vani ¢ Anodes 79. 000 79. 000
EACH 0. 000 0. 00
15. 00000 79. 000 1, 185. 00
0455 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0.00
0460 606-11010 *Bridge Rail Type 10R 142.000 0. 000
LF 142.000 35, 500. 00
250. 00000 142. 000 35, 500. 00
CAT 0300 CURRENT AMI  $ 82,592.70% 40,550.00 % 82,592.70
CAT NO0301 STRUCTURES (G 17-M
0465 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 827. 000 827.000
SY 0. 000 0. 00
13. 00000 827. 000 10, 751. 00
0470 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 234. 000 233. 600
534 0. 400 128. 00
320. 00000 234.000 74, 880. 00
0475 202-00460 Renoval of Portions of Present Structure (Cass 3) 1. 000 0. 500
SY 0. 500 250. 00
500. 00000 1.000 500. 00
0480 202-04010 Clean Inlet 6. 000 0. 000
EACH 6. 000 1, 500. 00
250. 00000 6. 000 1, 500. 00
0485 210-00530 Rebuild Portions of Present Structure 88. 000 88. 300
SF -0.300 -90. 00
300. 00000 88. 000 26, 400. 00



CONTI D:

C21229
21229-BID
STAO67A- 038

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 11
ESTI MATE RUN 08/ 29/ 2019

| TEM
DESCRI PTI ON

CAT NO0301

0490 403-34771

0495

408- 01100

0500

515-00120

0505

601- 03057

0510

601- 51005

0515 602- 00000

CAT NO0400

0520 620- 00005

0525 620-00012

0530 620-00020

STRUCTURES (G 17-M

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

Joi nt Seal ant

Wat er proof i ng (Menbr ane)

*Concrete Cl ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
108. 590
TON
89. 00000
64. 000
LF
25. 00000
827. 000
sy
20. 00000
18. 000
cy
1, 800. 00000
736. 000
EACH
15. 00000
2,137. 000
LB
2.00000
CAT 0301  CURRENT AMT $
1. 000
EACH

16, 000. 00000

1. 000
EACH
9, 000. 00000
1. 000
EACH
500. 00000
CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

11: 36: 57
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
108. 590
0. 000 0.00
108. 590 9, 664. 51
0. 000
64. 000 1, 600. 00
64. 000 1, 600. 00
827. 000
0. 000 0.00
827.000 16, 540. 00
17.900
0. 100 180. 00
18. 000 32, 400. 00
736. 000
0. 000 0.00
736. 000 11, 040. 00
2,137. 000
0. 000 0.00
2,137.000 4,274.00
189,549.51 % 3,568.00% 189,549.51
1. 000
0. 000 0.00
1. 000 16, 000. 00
1. 000
0. 000 0.00
1. 000 9, 000. 00
1. 000
0. 000 0.00
1. 000 500. 00
25,500.00 $ 0.00% 25,500. 00
1,210,570.41 % 247,180.11$ 1, 210, 570. 41



